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LW155 System :
XM777 and TAD .

The Future of Towed Cannon Artillery

XM7 77 Howitzer

B Lightweight High-Strength Titanium

B Improved Strategic Deployment

B Improved Ground Mobility
B Improved Survivability Towed Artlllery

Digitization
(TAD)

B Dispersed — Flexible Operations
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Joint Requirements for
XM777 & TAD

The Future of Towed Cannon Artillery

XM777

10,000 Lbs. or Less - Deployable and Mobile*
Emplace in 3 Min*

Displace in 2 Min*

All USAF (2 per C130, LW155 & FMTV in C141)
Rate of Fire 4-8 RPM, Sustained 2 RPM

Max Range 30km with Rocket Assist

Bold Shift in 3 Min

Primer Feed Mechanism

800 to 900 Rds Between Systems Abort

¢ Key Performance Parameters

Towed Artillery Digitization (TAD)
@® Digital Indirect Fire Control
@ Inertial Navigation with GPS Backup
® 1-Mil Pointing Accuracy
® Advanced Direct Fire Sight
® TAD Weight: 200-500 Pounds

NDIA




The Future of Towed Cannon Artillery

B Italy and United Kingdom
B Trilateral EMD MOU, March 99

B Both Provided Supplemental Funding
B Production MOU Under Negotiation

Allied Involvement --
in LW155 .




Program Evolution

The Future of Towed Cannon Artillery

US Army TAD IOC
USMC IOC

Final Developmental Testing
Extensive Developmental Testing
Textron Novation




ELEVATING MASS TEAM

UPPER CARRIAGE TEAM
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BAE SYSTEMS

GENERAL DYNAMICS Prime Contractor & Developer,
Strength on Your Side™ Elevating Mass & Cradle Assembly
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Technical Solution _K'/
XM777E1 Block 1 Components '

The Future of Towed Cannon Artillery

Section Chief
Control & Display
Unit (SCCDU)

Assistant Gunner’'s g S, |
Display e

Radio

Vehicle
Antenna

Motion P

Sensor

Gunner’s

Inertial Display
Navigation
Unit (INU)

Radio & GPS

Receiver

Mission Computer, Battery
& Power Supply

N Objective Hardware
- Interfaces for Block 2 Upgrades

NDIA



TADIXMT777
Integration Status

The Future of Towed Cannon Artillery

 TALIN 4000 Selected as INU
* Mounting Locations On Gun 1008 |w
* Incorporating Excalibur Platform
Integration Kit (PIK) Interface
 Successful PDR Held Apr 9t

Cradle Modifications __




XM777E1 Schedule e

The Future of Towed Cannon Artillery

: XM777E2 :
; Block 2 P3I Mat’'|l Release :
: TAD Objective Software, \ 4

Direct Fire Sight & MVS P3I
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XM777E1 XM777E1 :M777A1
MS; FR'? E@C
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Integration & Tes LRIP & OTE Prod System
(M777 with
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Development LRIP & OTE ? Production > —
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Development Focus _‘/ |

The Future of Towed Cannon Artillery

B Applied Shoot-Off Lessons Learned
B Maximize Safety, RAM and HFE

B Comprehensive Evaluation of EMD Prototypes

B Logistics & Fielding Plans
M Joint Live Fire Tests

M Production Preparation

> 8000 Round Fired in DT
> 8000 Miles Towed in DT

NDIA



Gun 1001 (Yuma Proving Ground)

Guns 1003 & 1005 (Yuma Proving Ground)

Completed

v/ HFE Validation
/Firing Tables
Initial TAD Component Firings
» Strategic Lift

/Helo Lift

Artic Evaluation (Ft Greely,AL) -—

/Firing Tests
» Extreme Temperature
* NBC Decon. (Dugway,UT)

f\/lanned Rate of Fire
Accuracy

/Safety Release Testing

(§ 28

1813542 . JEBET

= PR

Gun 1002 (Aberdeen Proving Ground)

\//«utomotive Certification Testing
Rail Impact
» Corrosion Test

NDIA

Gun 1004 (Twenty-Nine Palms)

\/Logi tics Demonstration
Verify Manuals
Operator
Maintenance

/Verify Training Materials




Development Status
(Continued)

The Future of Towed Cannon Artillery Completed

Gun 1005 - 1007
o @ 29 Palms for OA
W @ Pendleton for Amphib Ops
v @ San Diego for Ship Transport

Gun 1008
\2 Delivered to GDAS

¥TAD Integration Asset

Pilot Production Gun 1
Incorporates Castings
Werify Manufacture Processes
= Begin Test Aug 02 for MS C
= Reliability Growth

Pilot Production Gun 2 B e : = Ve
= December 02 Delivery o SRR L I s, S
= TAD Asset

= Bridge to LRIP

NDIA




Operational Assessment _"/ |

The Future of Towed Cannon Artillery

{Three 96 Hour Scenarios Conducted with Two Weapons @ 29 Palms, CA
® Day/Night Operations

® > 5000 Rounds Fired

® > 1000 Miles Towed

® Istand 2n Echelon Maintenance Tasks

® Two Crews Each from both USMC and Army
+ VXIIIACA
o 11t Marines OA Completed On Schedule

® Two Prime Movers Independent Evaluation Ongoing
¢ FMTV

+ MTVR
(Amphibious Operations @ Camp Pendleton, CA (10-14 June)
Shipboard Compatibility @ San Diego, CA (18-20 June)

NDIA



Lane Changing Alaska Testing
Rail Impact Rate of Fire
Direct Fire Rock Ledge Course

Accuracy Fire Mission

Test Video




JPM LW1 55




Production Readiness -K'/ |

The Future of Towed Cannon Artillery

B 8 EMD guns manufactured using manual TIG
® 3200 Ibs of titanium per gun
® 6000 welding hours per gun
® Early distortion issues

EMD

B 23 Castings introduced for gun 1009 (PP1)
® Reduces welding hours by ~ 50%
® Reduces Ti structures part count by 51%
® Reduces manufacturing variability
® Allows for ‘targeted’ strengthening of structures

B New Jigs and Process Controls Production
® Corrected distortion and variability of fabrications

NDIA



Introduction of Castings for
Producibility

The Future of Towed Cannon Artillery




NDIA

75 Pre -Prepared Component Parts

416 Man-hours

Complex Fixturing Required

Complex Purging

Skilled Fabrication Resource

High Risk Of Re-Work, Due To Shrinkage & by One CaSti ng

Distortion Problems

Saddle Base Fabrication [

The Future of Towed Cannon Artillery
e

All Eliminated




Summary
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Program on Track for Production
Decision Later this Year




